
Railroad Company
February 9, 1994

Ms. Karen Melvin (3HW33)
Office of Superfund
United States Environmental Protection Agency - Region in
841 Chestnut Building
Philadelphia, Pennsylvania 19107-4431

RE: Potomac Yard Site, Bi-Weekly Progress Report No. 21 - EPA Docket No. HI-92-61-DC

Dear Ms. Melvin:

Enclosed please find the Bi-Weekly Progress Report No. 21 for the above-referenced project.
Richmond, Fredericksburg, and Potomac Railroad Company is submitting this report as required
in Section 8.7 of the Administrative Order by Consent (AOC).

This progress report covers a two-week period beginning on Saturday, January IS, 1994, and
ending on Friday, January 28, 1993. If you have any questions concerning this report or any
aspect of the project, please me your earliest convenience. .

In accordance with recent modifications of the AOC, subsequent progress reports will be
\̂ / submitted on a monthly basis. Since the AOC was silent about the due date of each monthly

report, these reports will be submitted within IS days of the end of each month.

/ certify under penalty of law that this document and all attachments were
prepared under my direction or supervision in accordance with a system designed
to assure that qualified personnel properly gather and evaluate the information
submitted. Based on my inquiry of the person or persons who manage the system
or those persons directly responsible for gathering the information, the
Information submitted is, to the best of my knowledge and belief, true, accurate,
and complete. 1 am aware that there are significant penalties far submitting false
information, including the possibility of fine and imprisonment far knowing
violations.

Scott A. Slagwy
Project Coordinator

Enclosure

cc: C, Martin, Esq.
C. Flippo, ETI
E. Wingert (3HW41)

Main Street Centre • 23rd Floor • 600 East Main Street • Richmond, Virginia 23219
(804) 225-1600 • Telecopier (804) 225-1620 • n • A •»
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PROGRESS REPORT NO. 21

RICHMOND, FREDERICKSBURG
AND POTOMAC RAILROAD COMPANY

THE POTOMAC YARD SITE

EPA DOCKET NO. 111-92-61-DC

Reporting Period: January 15 through January 29, 1994

ENVIRONMENTAL TECHNOLOGY
OF NORTH AMERICA, INC.
Interstate Business Park
3705 Saunders Avenue
Richmond, Virginia 23227
(804) 358-5400

ARI07686



PROGRESS REPORT NO. 21

RICHMOND, FREDER1CKSBURG AND POTOMAC RAILROAD COMPANY

THE POTOMAC YARD SITE

EPA DOCKET NO. HI-92-61-DC

Reporting Period: January 15, 1994 through January 29, 1994

WORK COMPLETED

Extent of Contamination Study (ECS>

RF&P has completed a review of the final draft Work Plan Addendum and has requested minor
clarifications.

Meetings

No meetings took place during this reporting period.

Free Product Recovery

Hand bailing of well MW-25 continued during this period.

Preparations continue for implementing a field test of the free product recovery system. Upon
approval of the current plan, ETT will proceed with a field test of the recovery system in wells
TW-5 and MW-9. Recovery of total fluids versus free product will then be evaluated to
determine the most technically feasible recovery technique.

Site Maintenance

On January 29, 1994 site maintenance activities were performed including mending silt fencing
in the areas surrounding the former ponds and the soil pile and reestablishing the fence around
the drum storage area. During this site visit, one to two gallons of oil was observed on the
ground inside the berm of the drum storage area. Since none of the drums are leaking, the
source is unknown. ETI cleaned up the oil using sorbent pads and disposed of the pads in a
labeled drum. In addition, ETI collected a sample of this material for PCB analysis. Additional
security measures for the drum storage area are being explored.
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DATA ANTICIPATED AND ACTIVITIES SCHEDULED

Extent of Contamination Study (ECŜ  Work Plan

The completed Work Plan Addendum will be submitted to EPA in early February.

Free Product Recovery

The preliminary test of the free product recovery system is expected to occur during the next
reporting period.

Pond Removal

ETI will visit the site on February 1, 1994 to gather additional information (elevations and
dimensions) in order to complete plans for more aggressive erosion and sediment control at the
middle and south ponds. ETI will then prepare a schedule for implementing the plan.

PROBLEMS ENCOUNTERED OR ANTICIPATED

None.

PREVENTIVE OR MTTIGATIVE ACTIONS

None.

MODIFICATIONS MADE1N ACCORDANCE WITH CONSENT ORDER SECTION XVII

The modification to the Administrative Order by Consent was approved and signed on January
25,1994. In accordance with this modification, subsequent progress reports will be submitted
on a monthly basis. Since the Administrative Order by Consent is silent about the due date of
each monthly report, ETI intends to submit each monthly progress report within IS days of the
end of each month. This will provide adequate time to collect information and prepare the
report.
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